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ESTIMATE RUN 05/29/2008

ESTIMATE SUMMARY 16:56:30

CONTID: C16106         ESTIMATE NO: 0006 PROG 2005

PCN: 16106-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GEORGETOWN RXFL MITIGATION CHU PERCENT TIME:

PROJECT NO: IM0703-323                    

GEORGETOWN RXFL MITIGATION CHUTE 2 AND 3

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

ROCK & COMPANY PAY PERIOD ENDING 05/29/2008 DATE TIME STARTED 10/10/2007

995 NORTH 5TH AVENUE DATE LET 08/30/2007 DATE WORK BEGAN

 DATE AWARDED 09/10/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/10/2007 DATE ACCEPTED

BRIGHTON CO 80603     303/637-9230 DATE NOTICE TO PROCEED 10/10/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,002,852.61 PARTICIPATING $ $ 89,715.10

AWARD PROJECT AMT: 1,011,002.62 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

103.56

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

5/21/2008 ??:??:??

3/27/2008 ??:??:??

99.67%

3,316.43

89,715.10

89,715.10

89,715.10

$

$

$

$

999,536.18

0.00

999,536.18

0.00

999,536.18

-15,165.04

0.00

984,371.14

0.00

AMOUNT DUE 984,371.14 89,715.10

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 89,715.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

233.0
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PCN: 16106-BID    ESTIMATE RUN 05/29/2008

PROJECT: IM0703-323                    ESTIMATE NO: 0006 16:56:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 BLADING 0.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

203-01500  
 

0010 TRUCK (DUMP) 42.000 42.000

HOUR 0.000 0.00

240.00000 42.000 10,080.00

203-01582  
 

0015 FRONT END LOADER (RUBBER TIRE) 5.000 5.000

HOUR 0.000 0.00

130.00000 5.000 650.00

203-01590  
 

0020 ROCK SCALER 27.000 27.000

HOUR 0.000 0.00

160.00000 27.000 4,320.00

203-02300  
 

0025 EROSION LOG (12 INCH) 0.000 0.000

LF  0.000 0.00

22.00000 0.000 0.00

208-00002  
 

0030 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

208-00070  
 

0035 RESET GUARDRAIL TYPE 7 1,170.000 780.000

LF  390.000 9,360.00

24.00000 1,170.000 28,080.00

210-01170  
 

0040 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

529.16000 0.000 0.00

403-00720  
 

0045 *ROCK FALL FENCE 120.000 120.000

LF  0.000 0.00

1,105.54000 120.000 132,664.80

607-11575  
 

0050 *MESH POST 6.000 6.000

EACH 0.000 0.00

10,212.08000 6.000 61,272.48

607-55030  
 

0055 *MESH POST (SPECIAL) 4.000 4.000

EACH 0.000 0.00

10,945.08000 4.000 43,780.32

607-55031  
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PCN: 16106-BID    ESTIMATE RUN 05/29/2008

PROJECT: IM0703-323                    ESTIMATE NO: 0006 16:56:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 MESH ANCHOR (SPECIAL) 95.000 92.000

EACH 3.000 4,046.46

1,348.82000 95.000 128,137.90

607-55050  
 

0065 *WIRE MESH 148,061.000 99,952.000

SF  48,109.000 62,541.70

1.30000 148,061.000 192,479.30

607-55100  
 

0070 *CABLE NET 14,000.000 14,000.000

SF  0.000 0.00

17.68000 14,000.000 247,520.00

607-55101  
 

0075 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

45,086.39000 1.000 45,086.39

626-00000  
 

0080 *FLAGGING 367.000 334.000

HOUR 33.000 708.51

21.47000 367.000 7,879.49

630-00000  
 

0085 *TRAFFIC CONTROL INSPECTION 3.000 2.000

DAY 1.000 78.56

78.56000 3.000 235.68

630-00007  
 

0090 *TRAFFIC CONTROL MANAGEMENT 49.000 44.000

DAY 5.000 3,142.30

628.46000 49.000 30,794.54

630-00012  
 

0095 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 5.000 0.000

EACH 4.500 942.71

209.49000 4.500 942.71

630-80336  
 

0100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 14.400

EACH 0.000 0.00

78.56000 14.400 1,131.26

630-80341  
 

0105 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 30.000 5.400

EACH 21.600 3,167.42

146.64000 27.000 3,959.28

630-80342  
 

0110 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 12.600

EACH 0.000 0.00

146.64000 12.600 1,847.66

630-80343  
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PCN: 16106-BID    ESTIMATE RUN 05/29/2008

PROJECT: IM0703-323                    ESTIMATE NO: 0006 16:56:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 446.000 316.800

SF  84.600 2,215.67

26.19000 401.400 10,512.67

630-80344  
 

0120 *PORTABLE MESSAGE SIGN PANEL 1.000 0.900

EACH 0.000 0.00

5,237.20000 0.900 4,713.48

630-80355  
 

0125 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000 0.000

EACH 0.900 1,885.39

2,094.88000 0.900 1,885.39

630-80358  
 

0130 *PORTABLE MESSAGE SIGN PANEL 4.000 4.000

DAY 0.000 0.00

115.22000 4.000 460.88

630-80359  
 

0135 *DRUM CHANNELIZING DEVICE 30.000 0.000

EACH 27.000 848.34

31.42000 27.000 848.34

630-80360  
 

0140 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000

EACH 0.000 0.00

62.85000 0.000 0.00

630-80364  
 

0145 *TRAFFIC CONE 250.000 112.500

EACH 112.500 589.50

5.24000 225.000 1,179.00

630-80380  
 

0150 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 15.000 12.600

DAY 0.900 188.54

209.49000 13.500 2,828.12

630-85041  
 

0155 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0160 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0165 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 16106-BID    ESTIMATE RUN 05/29/2008

PROJECT: IM0703-323                    ESTIMATE NO: 0006 16:56:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0175 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0190 ADDED ITEM (DOLLAR)/ FORCE ACCOUNT BILLINGS 19,033.890 19,033.890

DOL 0.000 0.00

1.00000 19,033.890 19,033.89

900-00006  
 

CAT 0200 $89,715.10 982,323.58CURRENT AMT 985,640.01 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0180 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

16,256.28000 1.000 16,256.28

620-00002  
 

0185 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

956.32000 1.000 956.32

620-00020  
 

CAT 0400 $0.00 17,212.60CURRENT AMT 17,212.60 $$

PROJECT TOTAL 89,715.10 $ 999,536.18CURRENT AMT 1,002,852.61 $$


